



Markham Stouffville Hospital Expansion Update

March, 2009

Expansion Update

Shovel in the ground 2010

Doors open 2014

- **Current status**

- Agreement on Functional Program
- Detailed Designs
- RFP for Construction – December 2009
- Community Centre – early 2010



Major Milestones

Commence Design Process	Oct. 08
User Group Meetings	Nov. 08
Schematic Design	Mar. 09
Design Development	June 09
50% Construction Documents	Aug. 09
100% Construction Documents	Oct. 09
Final MOHLTC Approval	Dec. 09
Release to Market - Target	Dec. 09
Construction Start	June 2010



Preliminary Conceptual Rendering





Preliminary Conceptual Rendering

